

DATE: 2133Z 07 MAY 59

SECRET

ROUTING

1. *Contr*  
2. *DP/P*  
3. *CC/DP*  
4. *ch/DP*  
5. *fin*  
6. *u*

TO: DIRECTOR

FROM:

[Redacted]

*co/ctr*

INFO: DPD (1,2,3,4,5,6,7,8)

INFO: S/C (9)

DHD

TOR: 2259Z 07 MAY 59

<input checked="" type="checkbox"/>	CIRCULATE	<input type="checkbox"/>	INITIAL
<input type="checkbox"/>	X-REF	<input type="checkbox"/>	
<input type="checkbox"/>	1. John P	<input checked="" type="checkbox"/>	
<input type="checkbox"/>		<input type="checkbox"/>	
<input type="checkbox"/>		<input type="checkbox"/>	
<input type="checkbox"/>		<input type="checkbox"/>	
<input type="checkbox"/>		<input type="checkbox"/>	
<input checked="" type="checkbox"/>	FILE	<input checked="" type="checkbox"/>	

*NL-4646*

ROUTINE

IN 09219

25X1A

TO:

[Redacted]

INFO

DATE

[Redacted]

072

REF: [Redacted] 7304 (OUT 92495)

1. THIS MESSAGE IS FOR EUGENE KIEFER

[Redacted]

25X1A

2. SUBJECT: TASK CHANGE RECORD NBR 6.

3. PURSUANT TO REF, THIS CONTRACTOR IS PROCEEDING IMMEDIATE TO INITIATE A SUBCONTRACT WITH MINNEAPOLIS-HONEYWELL CORPORATION FOR PROCUREMENT OF AN AUTOMATIC FLIGHT CONTROL SYSTEM. THE SUBCONTRACT WILL SPECIFY A PRELIMINARY EFFORT COVERING INITIAL DESIGN STUDY AND ASSISTANCE IN PREPARATION OF A PROCUREMENT SPECIFICATION DURING THE PERIOD ENDING 30 JUNE 59. ESTIMATED COST FOR THIS PERIOD IS

[Redacted]

4. IN ACCORDANCE WITH THE ABOVE, CONTRACTOR SUBMITS THE FOLLOWING CHANGE TO THE CONTRACT WITH THE CUSTOMER:

ESTIMATED COST FEE TOTAL PRICE

BASIC TASK

TCR NBR 1 (ENGINE DUCT)

TCR NBR 2 (ELEC. MODEL)

[Redacted]

SECRET

S E C R E T

25X1A

PAGE 2, [ ] 072 (IN 09219)

25X1A

TCR NBR 3 (ELEC. MODEL)

TCR NBR 4 (ENGINE DUCT)

TCR NBR 5 (FACILITIES)

TOTALS

TCR NBR 6 (AUTO. CONT. SYS.)

ADJUSTED TOTALS

[Redacted box]

END OF MESSAGE

[Redacted box]

25X1A

25X1A

*The [ ] sure made the contr.  
amount pop [ ]*

25X1A

S E C R E T